
OHM Corporation

June 21, 1993

Mr. Matt Monsees
USEPA
345 Courtland Street, N.E.
Atlanta, GA 30365

Dear Mr. Monsees:

RE: Delivery Order #4001-F4-053
West Lees Mill Road Drum Site
Riverdale, Georgia

Enclosed for your approval and signature is the 1900-55 form for the delivery order referred to
above for the date of June 17, 1993.

After you or your representative sign the form, please send one signed copy back to me at the
above-listed address as soon as possible.

If you have any questions or require any additional information, please do not hesitate to contact
me at 404-729-3900.

Sii
' 7 HATT0N SERVICES CORP.

f. Keskonis
ICS Contract Auditor

PJK:lhw

Enclosure

pc: 14185

5335 Triangle Parkway, Sui l (> 450 • Norc-ross, Georgia 3(1092 • K) 1-729-3UOO



||EPA STANDARD FORM 1900-55 j
[[Personnel Report j

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

| Page: 1
| Date: 06/17/93

[[Site: WEST MILL DRUM Site #: DEJVJ
[(Contractor: OHM REMEDIATION | 14 IBS' Delivery Order #: 4001-F4-53

Contract #: 68-S1-4001
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||EPA STANDARD FORM 1900-55
[[Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

2 ||
Date: 06/17/93 ||

||Site: WEST MILL DRUM Site #: DEJVJ
((Contractor: OHM REMEDIATION |

| Delivery Order #: 4001-F4-53
I Contract #: 68-S1-4001
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||EPA STANDARD FORM 1900-55 j
jjother Field Costs |

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

| Page: 3
j Date: 06/17/93

||Site: WEST MILL DRUM Site # : DEJV|
((Contractor: OHM REMEDIATION |

II MATERIAL PURCHASED
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1 TOTAL OTHER FIELD COSTS TO DATE (including AWAITS) : 5 7 ,657 .26 ||

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001



||EPA STANDARD FORM 1900-55 j
||Coraments & Daily Totals |

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

| Page: 4
| Date: 06/17/93

|| Site: WEST MILL DRUM Site #: DEJVJ
|| Contractor: OHM REMEDIATION j
II

Delivery Order #: 4001-F4-53
Contract #: 68-S1-4001

COMMENT tt COMMENTS

OTHER FIELD COSTS

06/01/93 - DRUM/DISPOSAL - MKC Enterprises - OHM REMEDIATION -
THIS AWAIT AMOUNT HAS BEEN FINALIZED AT $0.00 AS THERE IS A COST TRACKING PROBLEM DUE TO RCMS 4.1. THE ENTRY WHICH
CORRECBTHIS PROBLEM IS SHOWN ON THIS 1900-55 AS A FINALIZED ENTRY.

06/17/93 - DRUM/DISPOSAL - MKC Enterprises - OHM REMEDIATION -
THIS IS THE CORRECT ENTRY DUE TO RCMS 4.1 PROBLEMS. THIS INVOICE COVERS THE DISPOSAL OF FIVE DRUMS TAKEN FROM THE
SITE.

*** Percentage of ceiling utilized: 95.992% ***

j| TOTAL DAILY ERCS COSTS (excluding AWAITS) : $ 2,820.03 IS COSTS TO DATE (including AWAITS): $ 9,599.16

Ih

|j / SIGNX^URE OF OSC REPRESENTATIVE | DATE | ^^NATURE OF CONTRACTOR'S REPRESENTATIVE |



SITE: WEST MILL DRUM (4001-F4-53)
PRIME CONTRACTOR: OHM REMEDIATION
PROJECT CEILING: 10,000.00

CONTRACTOR INCIDENT OBLIGATION LOG

June 1993
PAGE 1
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PERSONNEL EQUIPMENT OTHER COSTS
COST COST W/0 AWAITS AWAITS DAILY TOTAL TOTAL CEILING BALANCE

1544.61 171.78 4328.73 0.00 6045.12 6045.12

143.02 -- -- 3622.78 3765.80 9810.92 10000.00 189.08
82.49 -- 508.50 3114.28 3705.27 9893.41 10000.00 106.59

2820.03 -- 2820.03 9599.16 10000.00 400.84
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225.51 0.00 3328.53 3114.28 12713.44
1770.12 171.78 7657.26 3114.28 12713.44

% REMAINING
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4.01
--
--
--
--
--
--
--
--
--
--
--
--

"

*** Percentage of ceiling utilized as of 06/16/93: 127.134%



MKC ENTERPRISES, INC.
5856 NEW PEACHTREE RD. • ATLANTA, GA 30340
(404) 457-1341—Administrative
(404) 457-9752—FAX

ENVIRONMENTAL SPECIALISTS

SOLO
TO

ID tMOHSO
OHM CORPORATION

• 5335 TRIANGLE PARKWAY
NORCROSS. 6A 30092
Attention: PETE KESKONIS

SHIP
TO

INVOICE DATE

06/09/93
QUANTITY

1 DM
334 LB
424 LB
346 LB

1 DM

OUR NO. YOUR NO TERMS

89880 0115466-0000 Net 10 days from date of Invoice
DESCRIPTIONS

Manifest *87814 - 03/06/93
Cu*tomrt US EPA REGION IV-LEE'S MILL RD. SITE

DISPOSAL

85 GALLONS PETROLEUM DISTILLATES (222 LBS)
55 GALLONS PETROLEUM DISTILLATES
55 GALLONS PETROLEUM DISTILLATES
85 GALLONS PETROLEUM DISTILLATES
85 GALLONS PETROLEUM DISTILLATES (166 LBS)

TOTAL DUEt

I ?^ 1

m) 4 i ̂

THANK YOU FOR CHOOSING MKC ENTERPRISES, INC.

SHIPPED VIA

PRICE

475.00
1.40
1.40
1.40

475.00

AMOUNT

475.00
467.60
593.60
484.40
475.00

TRANSPORTER STORER & DISPOSAL FACILITY
EPA/EPD PART B PERMIT NO. HW-005-(S)-HAZARDOUS WASTE PACKAGING MATERIALS



DATE: 6U7\93

TO: ERGS PCT'S

FROM: PETEKESKONIS

SUBJ: PARTIAL FINALIZATTON OF AWAIT ENTRIES ON RCMS 4.1

PC: FLIP ALTMAN
AMY LONDON
FILE

DURING A RECENT REVIEW OF IMPACT FILES ON A CURRENT SITE USING
RCMS 4.1, IT WAS LEARNED THAT IF AN INVOICE IS FINALIZED FOR LESS THAN
THE ORIGINAL AWAIT AMOUNT AND A NEW TRANSACTION IS CREATED FOR THE
REMAINING AMOUNT THIS NEW TRANSACTION HAS THE SAME ID NUMBER.
THEREFORE, IMPACT NO LONGER CAN MATCH FINALS TO AWAITS USING THAT
PARTICULAR ID NUMBER. THIS NEWLY CREATED AWAIT BILL WILL SHOW UP ON
THE PRINT OUT BUT NOT ON THE SITE TRANSFER FILE. THIS CREATES PROBLEMS
WITH BILLING PROCEDURES FOR THIS PARTICULAR ENTRY.

CONTACT HAS BEEN MADE WITH RCMS SUPPORT CONCERNING THIS ISSUE
AND STEPS ARE BEING TAKEN TO AMEND THIS PROBLEM. UNTIL THIS ISSUE CAN
BE RESOLVED PLEASE USE THE THESE GUIDELINES FOR PARTIAL FINALIZING
AWAIT BILLS:

1) FINALIZE THE AWAIT AMOUNT FOR WHAT APPEARS ON THE INVOICE.
2) WHEN RCMS ASKS "DO YOU WANT TO LEAVE THE REMAINING

BALANCE AS AN AWAIT TYPE "NO" AND ADD THE REMAING BALANCE
BACK INTO RCMS AS AN ADJUSTED AWAIT BILL

3) MAKE A COMMENT FOR THIS ADJUSTED AWAIT .

PLEASE FOLLOW THIS PROCEDURE UNTIL FURTHER NOTICE. IF YOU HAVE ANY
QUESTIONS CALL MYSELF OR AMY LONDON.


